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ESTIMATE RUN 09/22/2004

ESTIMATE SUMMARY 13:59:36

CONTID: C13535 ESTIMATE NO: 0006 PROG 1999

PCN: 13535-BID COFRS REPORTING CATEGORY: 3

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FRUITA TO CLIFTON PERCENT TIME:

PROJECT NO: IM 0701-157

FRUITA TO CLIFTON

NAME OF ROAD: 070A

PROJECT COUNTIES: MESA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COUNTYPAY PERIOD ENDING 09/20/2004 DATE TIME STARTED 03/16/2004

2273 RIVER ROAD DATE LET 02/26/2004 DATE WORK BEGAN

DATE AWARDED 03/01/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/15/2004 DATE ACCEPTED

GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 03/16/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,992,744.61 PARTICIPATING $ $ 396,098.37

AWARD PROJECT AMT: 7,817,860.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,052.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.00

189.0 TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/11/2004 ??:??:??

10/1/2004 ??:??:??

93.99%

480,143.68

396,098.37

396,098.37

394,045.86

$

$

$

$

7,512,600.93

0.00

7,512,600.93

0.00

7,512,600.93

-61,314.53

0.00

7,451,286.40

0.00

AMOUNT DUE 7,451,286.40 394,045.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 394,045.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 63,449.780 63,449.780

SY 0.000 0.00

1.25000 63,449.780 79,312.23

202-00240

0010 *REMOVAL OF END ANCHORAGE 71.000 22.000

EACH 34.000 4,250.00

125.00000 56.000 7,000.00

202-01300

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,244.000 3,770.000

CY 71.000 923.00

13.00000 3,841.000 49,933.00

203-00060

0020 BLADING 72.500 72.500

HOUR 0.000 0.00

85.00000 72.500 6,162.50

203-01500

0025 *MODIFY GUARDRAIL 2,100.000 287.500

LF 1,171.000 11,475.80

9.80000 1,458.500 14,293.30

210-04030

0030 *ADJUST GUARDRAIL 28,413.000 8,325.000

LF 12,450.000 31,747.50

2.55000 20,775.000 52,976.25

210-04200

0035 AGGREGATE BASE COURSE (CLASS 6) 238.060 0.000

TON 238.060 2,916.24

12.25000 238.060 2,916.24

304-06000

0040 AGGREGATE BASE COURSE (CLASS 7) 13,000.000 6,744.910

TON 5,636.420 56,364.20

10.00000 12,381.330 123,813.30

304-07000

0045 *HYDRATED LIME 2,071.620 2,071.620

TON 0.000 0.00

100.00000 2,071.620 207,162.00

307-00000

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 69.750 22.430

TON 47.320 2,602.60

55.00000 69.750 3,836.25

403-00720

0055 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) CHANGE 
ORDER #3

70,424.000 70,423.700

TON 0.060 1.12

18.65000 70,423.760 1,313,403.12

403-34801
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PCN: 13535-BID ESTIMATE RUN

PROJECT: IM 0701-157 ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) AGGREGATES 0.000

TON 0.000 0.00

6.75000 0.000 0.00

0055 MATERIAL ALLOWANCE HBP (GR SX) (100) RECYCLED ASPHALT 0.000

TON 0.000 0.00

5.75000 0.000 0.00

0060 *COLD BITUMINOUS PAVEMENT (RECYCLE) 638,113.430 638,113.430

SY 0.000 0.00

1.43000 638,113.430 912,502.20

406-09500

0065 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) CHANGE 
ORDER #3

3,590.000 3,589.080

TON 0.000 0.00

255.00000 3,589.080 915,215.40

411-03345

0070 EMULSIFIED ASPHALT (SLOW-SETTING) 30,000.000 27,383.590

GAL 0.000 0.00

1.00000 27,383.590 27,383.59

411-10255

0075 RECYCLING AGENT 1,104,191.300 1,104,191.300

GAL 0.000 0.00

1.40000 1,104,191.300 1,545,867.82

411-90040

0080 *SAWING AND SEALING BRIDGE JOINT 550.000 0.000

LF 522.000 2,610.00

5.00000 522.000 2,610.00

518-03000

0085 *END ANCHORAGE TYPE 3D 9.000 1.000

EACH 6.000 3,150.00

525.00000 7.000 3,675.00

606-01340

0090 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

3,785.00000 0.000 0.00

606-01460

0095 *END ANCHORAGE (FLARED) 62.000 24.000

EACH 23.000 29,900.00

1,300.00000 47.000 61,100.00

606-02005

0100 *RUMBLE STRIP (GRINDING) 281,200.000 0.000

LF 281,199.000 25,307.91

0.09000 281,199.000 25,307.91

614-80387
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.200 2,800.00

14,000.00000 1.000 14,000.00

625-00000

0110 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

280,675.00000 1.000 280,675.00

626-00000

0115 *EPOXY PAVEMENT MARKING 1,368.000 0.000

GAL 1,368.000 65,664.00

48.00000 1,368.000 65,664.00

627-00005

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

734.000 111.000

SF 623.000 5,295.50

8.50000 734.000 6,239.00

627-30330

0125 *FLAGGING 9,800.000 8,592.000

HOUR 1,184.100 21,313.80

18.00000 9,776.100 175,969.80

630-00000

0130 *TRAFFIC CONTROL INSPECTION 49.000 37.000

DAY 12.000 600.00

50.00000 49.000 2,450.00

630-00007

0135 *TRAFFIC CONTROL MANAGEMENT 129.000 106.000

DAY 23.000 6,325.00

275.00000 129.000 35,475.00

630-00012

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 35.100

EACH 0.000 0.00

33.00000 35.100 1,158.30

630-80341

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 119.700

EACH 0.000 0.00

33.00000 119.700 3,950.10

630-80342

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 46.000 41.400

EACH 0.000 0.00

33.00000 41.400 1,366.20

630-80343

0155 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

4.000 3.600

EACH 0.000 0.00

550.00000 3.600 1,980.00

630-80356
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *PORTABLE MESSAGE SIGN PANEL 200.000 139.500

DAY 35.000 2,275.00

65.00000 174.500 11,342.50

630-80359

0165 *DRUM CHANNELIZING DEVICE 500.000 434.700

EACH 0.000 0.00

33.00000 434.700 14,345.10

630-80360

0170 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 27.000

EACH 0.000 0.00

33.00000 27.000 891.00

630-80363

0175 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 26.000 23.400

EACH 0.000 0.00

33.00000 23.400 772.20

630-80364

0180 *TRAFFIC CONE 700.000 630.000

EACH 0.000 0.00

7.00000 630.000 4,410.00

630-80380

0185 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0190 F/A OJT 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021

0195 F/A OJT PILOT 5,250.000 145.200

F A 0.000 0.00

1.00000 145.200 145.20

700-70022

0200 F/A QUALITY INCENTIVE PAYMENT 298,764.000 29,473.010

F A 64,720.650 64,720.65

1.00000 94,193.660 94,193.66

700-70025

0205 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0540 PILOT CAR OPERATION CHANGE ORDER #2 84.500 84.500

HOUR 0.000 0.00

40.00000 84.500 3,380.00

630-00001
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 HBP (GR SX) (100) LEVELING TONS CO #3 37,966.390 37,966.390

TON 0.000 0.00

22.37000 37,966.390 849,308.14

403-34801

0550 ASPH CEM (PG 64-22) LEVELING COURSE CO #3 2,003.000 2,002.640

TON 0.000 0.00

170.00000 2,002.640 340,448.80

411-03354

0555 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR RECYCLING 
AGENT CO #004

-14,952.560 -14,952.560

DOL 0.000 0.00

1.00000 -14,952.560 -14,952.56

900-00006

0560 *GDRAIL TY 7 (STY CA) EXIT 37 GUARDRAIL CHANGES 320.000 0.000

LF 277.000 13,573.00

49.00000 277.000 13,573.00

606-00710

0565 TRANSITION TY 3G EXIT 37 GUARDRAIL CHANGES 2.000 0.000

EACH 0.000 0.00

1,550.00000 0.000 0.00

606-01370

0570 DETECT AMP (LOOP) (4) MODIFICATION TRAFFIC DETECTION 
LOOPS CO #8

2.000 2.000

EACH 0.000 0.00

970.00000 2.000 1,940.00

614-72878

0575 ELECT SYSTEM MODS LUMP SUM MODIFICATION OF ELECTRICAL 
JUNCTION BOX

1.060 1.060

L S 0.000 0.00

5,000.00000 1.060 5,300.00

613-04100

CAT 0200 $353,815.32 7,268,494.55CURRENT AMT 7,709,507.57 $$

CAT NO0201 SAFETY 

0215 *REMOVAL OF STRUCTURE 0.000 0.000

EACH 0.000 0.00

800.00000 0.000 0.00

202-00001

0220 REMOVAL OF EMBANKMENT PROTECTOR TYPE 3 2.000 1.000

EACH 1.000 200.00

200.00000 2.000 400.00

202-00023

0225 *REMOVAL OF SLOPE AND DITCH PAVING 32.000 32.000

SY 0.000 0.00

50.00000 32.000 1,600.00

202-00026
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0230 REMOVAL OF PIPE 72.000 28.000

LF 44.000 396.00

9.00000 72.000 648.00

202-00035

0235 REMOVAL OF DELINEATOR 900.000 281.000

EACH 431.000 2,586.00

6.00000 712.000 4,272.00

202-00090

0240 REMOVAL OF SIDEWALK 32.000 32.000

SY 0.000 0.00

5.00000 32.000 160.00

202-00200

0245 REMOVAL OF CURB AND GUTTER 100.000 97.000

LF 0.000 0.00

2.00000 97.000 194.00

202-00203

0250 REMOVAL OF ASPHALT MAT 1,970.000 444.000

SY 0.000 0.00

3.00000 444.000 1,332.00

202-00220

0255 *REMOVAL OF GROUND SIGN 6.000 0.000

EACH 4.000 200.00

50.00000 4.000 200.00

202-00810

0260 *REMOVAL OF GUARDRAIL TYPE 3 975.000 175.000

LF 400.000 1,200.00

3.00000 575.000 1,725.00

202-01130

0265 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 3,061.000 2,713.000

CY 30.000 390.00

13.00000 2,743.000 35,659.00

203-00060

0270 *POTHOLING 24.500 24.500

HOUR 0.000 0.00

180.00000 24.500 4,410.00

203-01597

0275 EROSION LOG 420.000 80.000

LF 340.000 2,040.00

6.00000 420.000 2,520.00

208-00005

0280 *RESET STRUCTURE (SIGN) 2.000 0.000

EACH 0.000 0.00

550.00000 0.000 0.00

210-00001
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0285 *RESET LIGHT STANDARD 6.000 6.000

EACH 0.000 0.00

325.00000 6.000 1,950.00

210-00750

0290 *RESET GROUND SIGN 16.000 2.000

EACH 11.000 2,200.00

200.00000 13.000 2,600.00

210-00810

0295 *RESET SIGN PANEL 2.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

210-00815

0300 *RESET PEDESTAL POLE 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

210-00858

0305 *RESET GUARDRAIL TYPE 3 425.000 225.000

LF 200.000 3,750.00

18.75000 425.000 7,968.75

210-01130

0310 *ADJUST STRUCTURE 2.000 2.000

EACH 0.000 0.00

535.00000 2.000 1,070.00

210-04000

0315 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

400.00000 0.000 0.00

212-00006

0320 *MULCHING (WEED FREE) 2.000 0.000

ACRE 0.000 0.00

580.00000 0.000 0.00

213-00003

0325 *MULCH TACKIFIER 300.000 0.000

LB 0.000 0.00

2.25000 0.000 0.00

213-00061

0330 AGGREGATE BASE COURSE (CLASS 1) 0.000 0.000

TON 0.000 0.00

12.25000 0.000 0.00

304-01000

0335 AGGREGATE BASE COURSE (CLASS 6) 2,701.950 2,701.950

TON 0.000 0.00

12.25000 2,701.950 33,098.89

304-06000
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0340 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.000 0.000

TON 0.000 0.00

55.00000 0.000 0.00

403-00720

0345 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 1,020.000 1,019.240

TON 0.000 0.00

18.65000 1,019.240 19,008.83

403-34801

0350 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-22) CHANGE 
ORDER #3

54.000 53.970

TON 0.000 0.00

170.00000 53.970 9,174.90

411-03354

0355 EMULSIFIED ASPHALT (SLOW-SETTING) 244.000 240.000

GAL 0.000 0.00

1.00000 240.000 240.00

411-10255

0360 GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 1,092.000 390.000

SY 0.000 0.00

15.00000 390.000 5,850.00

420-00510

0365 *CONCRETE SLOPE AND DITCH PAVING 3.760 3.760

CY 0.000 0.00

380.00000 3.760 1,428.80

507-00000

0370 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 3.000 0.000

TON 3.000 705.00

235.00000 3.000 705.00

507-00400

0375 *CONCRETE CLASS D (BOX CULVERT) 9.782 9.782

CY 0.000 0.00

640.00000 9.782 6,260.48

601-03030

0380 *REINFORCING STEEL 2,173.813 2,173.813

LB 0.000 0.00

0.70000 2,173.813 1,521.67

602-00000

0385 *12 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

70.00000 24.000 1,680.00

603-01120

0390 *24 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF 0.000 0.00

95.00000 0.000 0.00

603-01240
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0395 *12 INCH CORRUGATED STEEL PIPE 40.000 0.000

LF 40.000 2,400.00

60.00000 40.000 2,400.00

603-10120

0400 *24 INCH CORRUGATED STEEL PIPE 4.000 4.000

LF 0.000 0.00

110.00000 4.000 440.00

603-10240

0405 *12 INCH STEEL END SECTION 2.000 0.000

EACH 2.000 280.00

140.00000 2.000 280.00

603-30012

0410 *24 INCH STEEL END SECTION 1.000 1.000

EACH 0.000 0.00

235.00000 1.000 235.00

603-30024

0415 *INLET TYPE C (5 FOOT) 2.000 2.000

EACH 0.000 0.00

2,000.00000 2.000 4,000.00

604-00305

0420 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 713.000 437.500

LF 250.000 3,200.00

12.80000 687.500 8,800.00

606-00301

0425 *CONCRETE SIDEWALK 9.000 9.000

SY 0.000 0.00

40.00000 9.000 360.00

608-00000

0430 *CONCRETE CURB RAMP 15.000 15.000

SY 0.000 0.00

90.00000 15.000 1,350.00

608-00010

0435 *CURB AND GUTTER TYPE 2 (SECTION II-B) 100.000 60.000

LF 0.000 0.00

15.00000 60.000 900.00

609-21020

0440 CURB TYPE 6 (SECTION M) 476.000 0.000

LF 476.000 2,380.00

5.00000 476.000 2,380.00

609-60011

0445 *DELINEATOR (TYPE I) 933.000 312.000

EACH 621.000 9,315.00

15.00000 933.000 13,995.00

612-00001
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0450 *DELINEATOR (TYPE II) 96.000 0.000

EACH 96.000 1,728.00

18.00000 96.000 1,728.00

612-00002

0455 *DELINEATOR (TYPE III) 63.000 0.000

EACH 37.000 777.00

21.00000 37.000 777.00

612-00003

0460 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,220.000 242.000

LF 6.000 39.00

6.50000 248.000 1,612.00

613-01150

0465 *PULL BOX (16"X24"X12") DEEP 8.000 0.000

EACH 3.000 1,305.00

435.00000 3.000 1,305.00

613-07026

0470 *WIRING 1.000 0.500

L S 0.500 825.00

1,650.00000 1.000 1,650.00

613-10000

0475 *CONCRETE FOUNDATION PAD 6.000 6.000

EACH 0.000 0.00

775.00000 6.000 4,650.00

613-40000

0480 *SIGN PANEL (CLASS I) 32.000 0.000

SF 32.000 528.00

16.50000 32.000 528.00

614-00011

0485 *STEEL SIGN POST (2 INCH ROUND) 38.000 0.000

LF 32.000 528.00

16.50000 32.000 528.00

614-01502

0490 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 24.000 0.000

LF 0.000 0.00

38.00000 0.000 0.00

614-01552

0495 *CONCRETE FOOTING (TYPE 1) 4.000 0.000

EACH 4.000 2,600.00

650.00000 4.000 2,600.00

614-03001

0500 *VEHICLE DETECTION SYSTEM (SINGLE CAMERA) 1.000 1.000

EACH 0.000 0.00

7,100.00000 1.000 7,100.00

614-72895
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PCN: 13535-BID ESTIMATE RUN 09/22/2004

PROJECT: IM 0701-157 ESTIMATE NO: 0006 13:59:36

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 SAFETY 

0505 EMBANKMENT PROTECTOR TYPE 3 2.000 0.000

EACH 2.000 610.00

305.00000 2.000 610.00

615-00030

0510 PUBLIC INFORMATION SERVICES 1.000 0.900

L S 0.000 0.00

5,000.00000 0.900 4,500.00

626-01000

0515 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

203.000 0.000

SF 203.000 2,101.05

10.35000 203.000 2,101.05

627-30325

0520 F/A PROOF ROLLING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034

CAT 0201 $42,283.05 213,106.37CURRENT AMT 252,237.04 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002

0530 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00012

0535 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 31,000.00CURRENT AMT 31,000.00 $$

PROJECT TOTAL 396,098.37 $ 7,512,600.92CURRENT AMT 7,992,744.61 $$


